

NCRTC/CE(G)/WEC/88 V-II/B/23

dated:07-07-2022

WORK EXPERIENCE CERTIFICATE

1	Name of Work	<i>“Construction of elevated viaduct from end of Ghaziabad RRTS Station up to EPE crossing (including), elevated viaduct & Ramp for connection to Duhai Depot, including all special spans and two Nos. of Elevated RRTS Stations viz. Guldhar and Duhai [excluding Architectural Finishing & Roof structure of Stations] of Delhi - Meerut Regional Rapid Transit System Corridor”</i>
2	Agreement No.	DM/CN/COR-OF/027
3	LOA No. & Date	DM/CN/COR-OF/027, Dated: 26-04-2019
4	Name of Contractor & registered address	M/s APCO-CRFG JV APCO INFRATECH PVT. LTD. Universal Trade Tower, 4th Floor, Sohna Road, Sector 48-49, Gurugram 122101 (Haryana) India
5	Constitution of the firm whether: proprietor, LLP, Company, Partnership, JV, Consortium, Society	JV
6	PAN No.	AAIAA9778L
7	IF Joint Venture/consortium/partnership firm, % share of each member in JV/consortium/ partnership	APCO INFRATECH PVT. LTD. - 66.50% CRFG - 33.5%
8	Original awarded contract value	Rs. 678,22,75,930.00 (including GST)
9	Revised Contract value (upto Variation-3)	Rs. 793,84,74,659.00 (including GST)
10	Value of executed work (as on 31.05.2022)	Rs. 692,64,26,977.00 (including GST)
11	Date of commencement of work	10th May'2019
12	Scheduled date of completion (As per contract)	10th Nov'2021
13	Revised Completion date as per EOT granted	Second EOT granted upto 30th Sep'2022 with right to levy LD
14	If delay in execution on Contractor's account	There is delay on contractor's account and the reasons are being assessed.
15	Liquidated Damages levied for delay, if any	Being Assessed

16	Scope of work carried out/ executed by APCO-CRFG JV till 31.05.2022:			
	S.No.	Particulars	Total Qty.	Executed Qty.
	1	Construction of Elevated Viaduct	9.017 Km	Work is in Progress
	2	Construction of Stations:	2Nos, Area- 12,405Sqm (Guldhhar & Dhuhai)	Guldhhar Station: Work is in Progress Duhai Station: Work is in Progress
	3	Details of special Span -OWG Steel Span Over NH crossing	73 mtr & Structural Steel Girder	Launching Completed, balance works in Progress
	4	Details of special Span -On EPE Clover leaves	2 No's – 45 mtr MS Girders Bridge	Launching Completed, balance works in Progress
	5	Piling 1200 mm dia	53,655 RMT	53,655 RMT
	6	RCC Box Girders/ Segments	3180 Nos	3180 Nos (Casting Completed, Launching is in progress).
17	Status of work (along with overall % physical and % financial progress achieved till 31.05.2022)		90.00 % (Physical) 87.28% (Financial)	
18	Overall Performance of Contractor		The project is delayed & reasons are being assessed.	

This certificate is issued on the request of **M/s. APCO-CRFG JV** for Business Development.


 (Yogesh Chandra Srivastava)
 Chief Engineer/General
 For and on behalf of NCRTC