

No. NCRTC/CE(G)/WEC/88(Vol-III)/109

Date: 17/07/2023

**WORK EXPERIENCE CERTIFICATE
(FOR SUBSTANTIALLY COMPLETED/ONGOING WORKS)**

1	Name of work	"Construction of elevated viaduct from end of Ghaziabad RRTS Station up to EPE crossing (including), elevated viaduct & Ramp for connection to Duhai Depot, including all special spans and two Nos. of Elevated RRTS Stations viz. Guldhar and Duhai [excluding Architectural Finishing & Roof structure of Stations] of Delhi - Meerut Regional Rapid Transit System Corridor"
2	Agreement No.	DM/CN/COR- OF/027
3	LOA No. & Date	DM/CN/COR- OF/027 dated 26-04-2019
4	Name of Contractor and registered address	M/s APCO-CRFG JV APCO INFRATECH PVT. LTD. Universal Trade Tower, 4th Floor, Sohna Road, Sector 48-49, Gurugram 122101 (Haryana) India
5	Constitution of the firm whether Proprietor, Partnership, LLP, Company, JV, Consortium, Society	JV
6	PAN No.	AAIAA9778L
7	If Joint Venture/consortium/partnership firm, % share of each member in JV/consortium/partnership	APCO INFRATECH PVT. LTD. - 66.50% CRFG - 33.5%
8	Original awarded contract Value	Rs. 605,56,03,509.00 (excluding GST)
9	Revised Contract value (up to Variation-4)	Rs. 801,28,77,437.00 (excluding GST)
10	Value of actually executed works (as on 30.03.2023)	Rs. 705,99,35,890.00 (excluding GST)
11	Date of commencement of Work	10th May 2019
12	Scheduled date of completion (As per Contract)	10th Nov 2021
13	Revised Completion date as per EOT granted	Fifth EOT granted up to 31-07-2023 with right to levy LD.
14	If delay in execution on Contractor's account	There is delay on Contractor's account and the reasons are being assessed.
15	Liquidated Damages levied for delay if any	Liquidated Damages levied for delay of overall contract are being assessed. Liquidated Damages levied for delay on individual Key dates has been assessed and is Rs 11,56,62,027/-

Registered & Corporate Office:
गतिशक्ति भवन, आई. एन. ए., नई दिल्ली-110023
GatiShakti Bhawan, INA, New Delhi-110023

✓


CIN: U60200DL2013G01256716
P: +91-11-24666700
M: contactus@ncrtc.in

ncrtc.in

EWJ

16	Scope of work carried out/ executed by APCO-CRFG JV till 31.03.2023:			
	S. No	Particulars	Total	Executed Qty.
	1	Construction of Elevated Viaduct	9.017 Km	Work are almost completed.
	2	Construction of Stations:	2Nos, Area-12,405 Sqm (Guldhar & Duhai)	Guldhar Station: Work Completed except Exit/Entry works Duhai Station: Work Completed except Exit/Entry works.
	3	Details of special Span -OWG Steel Span Over NH crossing	73 mtr OWG Structural Steel Bridge at EPE	Steel Work Completed and Shear Key, Drainage Spout and Walking pathway is balance.
	4	Details of special Span - Over NH crossing	2 No's - 45 mtr MS Girder Bridge over clover leaf of EPE at Duhai	Works Completed.
	5	Piling 1200 mm dia.	53,655 RMT	53,655 RMT
	6	RCC Box Girders/Segments	3180 Nos	Completed
17	Status of work (along with overall % physical and % financial progress achieved till 31.03.2023)		94.3% (Physical) 88.11% (Financial)	
18	Overall Performance of Contractor		The project is delayed & reasons are being assessed.	

Certificate is issued on the specific request of M/s. APCO-CRFG JV for Business Development.


 Signed by Chief Engineer/G
 For and on behalf of NCRTC
