


CO-CEG0GEN/7/2024-GENERAL/379/831

Date: 06.11.2024

**WORK EXPERIENCE CERTIFICATE
(FOR SUBSTANTIALLY COMPLETED/ONGOING WORKS)**

1	Name of the project	DM/MS/CPM-GZ/225: All Miscellaneous balance Structural works, Architectural Finishing works, Site development works, Sanitary & Plumbing works and other identified works for the Viaduct and Stations from Sahibabad ramp to Duhai, EPE Crossing including Duhai Depot Line and Dubai Depot of Priority section under CPM/Ghaziabad for Delhi-Ghaziabad-Meerut RRTS Corridor.
2	Agreement No.	DM/MS/CPM-GZ/225
3	LOA No. & Date	DM/MS/CPM-GZ/225/16000, Date 26-09-2023
4	Name of Contractor and registered address	M/s Jai Durge Construction The Address, Plot No.4B, Unit no. 320 & 321, 3rd Floor, District Centre, Mayur Vihar Extn Phase 1, New Delhi-110091
5	Constitution of the firm whether Proprietor, Partnership, LLP, Company, JV, Consortium, Society	Proprietor
6	PAN No.	AUFPK1246B
7	If Joint Venture/consortium/ partnership firm, % share of each member in JV/consortium /partnership	No
8	Original awarded contract Value	7,26,12,879.50/-
9	Revised contract value (up to variation - 2)	9,91,86,949.47/-
10	Value of executed work (as on 30.09.2023)	7,02,57,285.00/-
11	Date of commencement of Work	03-10-2023
12	Scheduled date of completion (As per Contract)	31-03-2024
13	Revised Completion date as per EOT granted	28-10-2024
14	If delay in execution on Contractor's account	No delay on contractor's account
15	Liquidated Damages levied for delay, if any	No
16	Scope of works	RCC Structural works, Architectural Finishing works, Site development works, Sanitary & Plumbing works. STP work, FOB work MS & SS Railing work, Structural Steel work and Other Miscellaneous work
17	Status of work along with overall % progress	Physically 90% & Financial 71%
18	Overall performance	Satisfactory

This certificate is issued on the request of M/s Jai Durge Construction for business development.


Prakash Singh
 Chief Engineer/General