

F.N. CO-CEGoGEN/7/2024-GENERAL/379/1375

Date: 14.05.2025

**WORK EXPERIENCE CERTIFICATE  
(FOR SUBSTANTIALLY COMPLETED / ONGOING WORKS)**

1.	Name of Work	Shifting/modification of electrical utilities of 33KV, 11KV, LT Lines, Transformer etc of PVVNL infringing Modi Puram Depot (revised location of chainage 79600 to 81600) and FOB area of Modi Puram North Station of Delhi – Ghaziabad – Meerut RRTS.
2.	Agreement No.	DM/UD/CPM/ME/173 dated 14.02.2023
3.	LOA No. & Date	NCRTC/MRT/E/UD/Depot/2021 Dated 14.02.2023
4.	Name of Contractor and registered address	M/s D.K. Associates 192, Prabhat Nagar, Jail Chungi Road, Distt. Meerut -250001 (U.P.)
5.	Constitution of the firm whether: Proprietor, Partnership, LLP, Company, JV, Consortium, Society	Proprietor
6.	PAN No.	ABEPY7486P
7.	If Joint Venture/Consortium/Partnership Firm, %share of each member in JV/consortium/partnership	N/A
8.	Original awarded contract value	Rs. 1,59,63,153.37(Excl. GST)
9.	Revised/Final contract value	Rs. 1,99,12,228.94(Excl. GST)
10.	Value of actually executed works (as on 28.04.2025)	Rs 1,44,96,518/-(Excl. GST) & Rs. 1,71,05,890 (incl. GST)
11.	Date of commencement of work	24.02.2023
12.	Scheduled date of completion (As per contract)	23.08.2023
13.	Extension of Time, if any	23.05.2025
14.	If delay in execution on Contractor's account	NIL
15.	Liquidated Damages levied for delay, if any	NIL
16.	Scope of work (carried out till the date of issue of certificate) (Mention broad activities such as tunnelling length & method, no. of stations with length and method of construction, elevated viaduct length & construction method, ramp length, pile diameter and numbers, building area etc.)	The shifting/modification of 33 kv ,11 kv, LT lines and Transformers etc of PVVNL which were infringing Modipuram Depot and Meerut North FOB area has been completed (RRTS Ch. 79600to RRTS Ch. 81600) on the Delhi-Ghaziabad-Meerut Namu Bharat corridor.
17.	Status of work (along with overall % physical and % financial progress achieved till date)	Work in Progress. % Physical Progress till date = 87% % Financial Progress till date = 72.8%
18.	Overall performance of contractor	Satisfactory

This certificate is issued on the request of M/s D.K Associates for Business Development.



14/5/2025  
**Prakash Singh**  
Chief Engineer/General

नमो भारत : रीजनल कनेक्टिविटी के नए युग की शुरुआत

Registered & Corporate Office:

गतिशक्ति भवन, आई.एन.ए., नई दिल्ली-110023

GatiShakti Bhawan, INA, New Delhi-110023

CIN: U60200DL2013GOI256716

Ph. : +91-11-24666700

Fax : +91-11-24666723

E : contactus@ncrtc.in