

राष्ट्रीय राजधानी क्षेत्र परिवहन निगम लिमिटेड

(भारत सरकार एवं प्रतिभागी राज्य सरकारों का एक संयुक्त उपक्रम)

National Capital Region Transport Corporation Limited

(A Joint venture of Government of India and participating State Governments)

No.: CO-CEGoGEN/13/2024-GENERAL/2469/1905

Date: 06.10.2024 मिति से प्रगति

WORK EXPERIENCE CERTIFICATE (FOR SUBSTANTIALLY COMPLETED / ONGOING WORKS)

S. No.	Particulars	Details
1.	Name of Work	Execution of ground development and other Miscellaneous civil and architectural works in stations from Meerut South to Shatabdi Nagar in Delhi-Ghaziabad-Meerut RRTS Corridor.
2.	Agreement No.	DM/MS/COR-OF/248
3.	LOA No. & Date	DM/MS/COR-OF/248, dt. 27.11.2024
4.	Name of Contractor and registered address	M/s Vaibhav Construction & Modern Engineering Associates (JV) A-102, Sahni Tower, Sector-06, Rajendra Nagar, Sahibabad, Ghaziabad, Uttar Pradesh-201005
5.	Constitution of the firm whether, Proprietor, Partnership, LLP, Company, JV, Consortium, Society	JV
6.	PAN No.	AAJAV6988N
7.	If Joint Venture/Consortium/Partnership Firm, %share of each member in JV/consortium/particulars	M/s Vaibhav Construction-74%, M/s Modern Engineering Associates-26%
8.	Original awarded contract value	Rs. 11,63,59,940.32 (excl. GST)
9.	Revised contract value	Rs. 16,53,40,915.81 (excl. GST)
10.	Value of actually executed works (as on 31.07.2025)	Rs. 13,43,48,387.00 (excl. GST)
11.	Date of commencement of work	04.12.2024
12.	Scheduled date of completion (As per Contract)	03.06.2025
13.	Extension of Time, if any	03.12.2025
14.	If delay in execution on Contractor's account	NIL
15.	Liquidated Damages levied for delay, if any	N/A
16.	Scope of work	RCC work, Block work, Architectural Finishing, Site Development Work, Parking Development work, Bitumen Road works, Sanitary and Plumbing works, PEB (Galvalume Panels, Louvre and façade works), MS Railing work, SS Railing work, Structural Steel Work and Interior work etc.
17.	Physical progress (along with overall % physical progress achieved till date)	Physical Progress till date = 90% (approx.) Financial Progress till date = 81% (approx.)
18.	Overall performance of contractor	Satisfactory

This certificate is issued on the request of M/S Vaibhav Construction & Modern Engineering Associates (JV) for Business development.



Signed by Executive Director/General
For and on behalf of NCRTC

Note: The above certificate has been uploaded on NCRTC website: - <https://ncrtc.in/experience-certificate/>

नमो भारत : रीजनल कनेक्टिविटी के नए युग की शुरुआत

ncrtc.in

Registered & Corporate Office:

गतिशक्ति भवन, आई. एन. ए., नई दिल्ली-110023

GatiShakti Bhawan, INA, New Delhi-110023

CIN : U60200DL2013GOI256716

Ph. : +91-11-24666700

Fax : +91-11-24666723

Email : contactus@ncrtc.in