

No. NCRTC/CO-CEGoGEN/13/2024-GENERAL/2469/2393

गति से प्रगति  
Date: 09/02/2026

**WORK EXPERIENCE CERTIFICATE**  
**(FOR COMPLETED WORKS)**

1.	Name of work	Engaging of Event Management agency along with all Infrastructure arrangement i.e., tentage, carpeting, furniture, fencing, and LED walls, green room facilities and masking of the VVIP path, podium, photography, videography, protocols requirement, safety & security arrangements, power backup, balloon decoration and other related works except flower decoration & potted plants at all stations for inauguration of RRTS 1st Phase from Sahibabad to Duhai.
2.	Agreement No.	NCRTC/DM/ED-P-MDNR/6300
3.	LOA No. & Date	NCRTC/DM/ED-P-MDNR/6300 dated: 19.08.2023
4.	Name of Contractor and registered address	M/s Axis Communications, 2nd Floor, NCUI Auditorium Building 3, Siri Institutional Area, August Kranti Marg Delhi-110016.
5.	Constitution of the firm whether: Proprietor, Partnership, LLP, Company, JV, Consortium, Society	Partnership
6.	PAN No.	AAKFA1599G
7.	If Joint Venture/consortium/Partnership firm, %share of each member in JV/ Consortium/partnership	Sh. Manoj Gautam 75% Sh. Rakesh Kumar 25%
8.	Original awarded contract Value	Rs 70,13,166 /- (Excl. GST)
9.	Revised/Final contract value	Rs 71,55,974/- (Excl. GST)
10.	Date of commencement of work	16.10.2023 (As per Notice to Proceed)
11.	Scheduled date of completion (As per contract)	20.10.2023
12.	Actual date of completion	20.10.2023
13.	If delay in execution on Contractor's account	No
14.	Liquidated Damages levied for delay, if any	Not Applicable
15.	Scope of work	Engaging of Event Management agency along with all Infrastructure arrangement i.e., tentage, carpeting, furniture, fencing, and LED walls, green room facilities and masking of the VVIP path, podium, photography, videography, protocols requirement, safety & security arrangements, power backup, balloon decoration and other related works except flower decoration & potted plants at all stations for inauguration of RRTS 1st Phase from Sahibabad to Duhai.
16.	Overall performance of contractor	<b>Not satisfactory due to last moment delay despite prior information.</b>

This certificate is issued on the request of M/s Axis Communications, for Business Development.



  
(R. P. Kaushar)

Signed by Executive Director/General  
For and on behalf of NCRTC

Note: The above certificate has been uploaded on NCRTC website: - <https://ncrtc.in/experience-certificate/>

नमो भारत : रीजनल कनेक्टिविटी के नए युग की शुरुआत