

No.: CO-CEGOGEN/13/2024-GENERAL /2469/3213

Date: 22.09.2026

**WORK EXPERIENCE CERTIFICATE
(FOR SUBSTANTIALLY COMPLETED/ ONGOING WORKS)**

1.	Name of work	Manufacturing, Supply, Installation, Testing & Commissioning of Ballast-less/ Ballasted Track from Sarai Kale Khan (in Delhi) to Modipuram (in UP) including Jangpura Stabling Yard, Duhai and Modipuram Depots for Delhi-Ghaziabad-Meerut RRTS Corridor of NCRTC.
2.	Agreement No.	DM/CN/COR-OF/107
3.	LOA No. & Date	DM/CN/COR-OF/107 dated 16/10/2020
4.	Name of Contractor and registered address	M/s Larsen & Toubro Limited, L&T Business Park Tower-2, 10th Floor, 12/4, Delhi Mathura Road, Near Sarai Metro Station, Faridabad-121003, Haryana INDIA
5.	Constitution of the firm whether : Proprietor, partnership, LLP, Company, JV, Consortium, Society	Company
6.	PAN No.	AAACL0140P
7.	If Joint venture/consortium/partnership firm, % share of each member in JV/consortium/partnership	NA
8.	Original awarded contract value	INR 648,46,74,774.54/- excluding GST
9.	Revised/Final Contract value	INR 819,72,85,379.19/- excluding GST
10.	Value of actually executed	INR 770,47,01,908.85/- excluding GST
11.	Details of Executed Work	1. Installation of Track: 169 TKM of Precast Slab Track, 5.7 TKM of Plinth track, 22 km of ballasted track and Embedded/Column Track 2.2 TKM. 2. Installation of Ballastless Precast Slab Turnout: 135 Nos. of 1 in 9 T/o 3. Installation of Depot: - 1 Nos having 47 Ballasted T/O, 04 Derailing Switch, 02 Ballastless SCO.
12.	Date of commencement of work	11/12/2020
13.	Scheduled date of completion (As per Contract)	24/05/2024
14.	Extension of Time, if any	YES (Provisional EOT 30/09/2026)
15.	If delay in execution on Contractor's account	Yet to be determined
16.	Liquidated Damages levied for delay, if any	Yet to be determined
17.	Scope of work	Manufacturing, Supply, Installation, Testing & Commissioning of Ballast-less/ Ballasted Track from Sarai Kale Khan (in Delhi) to Modipuram (in UP) including Jangpura Stabling Yard, Duhai and Modipuram Depots for Delhi-Ghaziabad-Meerut RRTS Corridor of NCRTC.
18.	Status of work (along with overall % physical and % financial progress achieved till date)	Physical Progress - 94.86% Financial progress - 93.99%
19.	Overall performance of contractor	Satisfactory

This certificate is issued on the request of M/s Larsen & Toubro Limited for Business Development purpose.



[Signature]
Signed by Chief Engineer/General
For and on behalf of NCRTC

Note: The above certificate has been uploaded on NCRTC website:- <https://ncrtc.in/experience-certificate/>

नमो ब्राह्मण : रीजनल कनेक्टिविटी के नए युग की शुरुआत

Registered & Corporate Office:

गतिशक्ति भवन, आई.एन.ए., नई दिल्ली-110023

GatiShakti Bhawan, INA, New Delhi-110023

CIN: U60200DL2013GOI256716

Ph.: +91-11-24666700

Fax: +91-11-24666723

E : contactus@ncrtc.in