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National Capital Region Transport Corporation Limited
(A joint venture of Govemment of India and participating State Governments)
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WORK EXPERIENCE CERTIFICATE
(FOR SUBSTANTIALLY COMPLETED /ONGOING WORKS)

1. | Name of work Detailed Design of two number of RRTS Elevated
Stations (i.e. Sarai Kale Khan and New Ashok Nagar
including Multimodal Integration Scheme), approx.
11 km Elevated Viaduct (from Sarai Kale Khan up to
Elevated RRTS Ramp near Khichripur and Sarai Kale
Khan to Jungpura Stabling yard), Stabling Yard and
Detailed Master Plan of approx. 12 Ha. Land parcel at
Jungpura

2. | Agreement No. DM/DD/COR-OF/20

3. | LOA No. & Date DM/DD/COR-0OF/20, Dated 08.07.2019

4. | Name of Consultant and|M/s Tandon Consultants Private. Limited. -

registered address Fountainhead (JV)
17 Link Road, Jangpura Extension, New Delhi-
110014
5. | Constitution of the firm whether: | JV
Proprietor, Partnership, LLP,
Company, JV, Consortium,
Society

6. | PAN No. AACAT9890Q

7. | If Joint Venture/consortium/ | TCPL - 58.54%

partnership firm, % share of eac
member in JV/consortium/
partnership Fountainhead — 41.46%

8. | Onginal Awarded Contract Value | INR 16,76,00,000/- (exc. GST)

9. | Revised/Final Contract Value INR 21,70,20,228/- (exc. GST)

10. [ Value of actually executed work [ INR (19,66,72,337)/- (exc. GST)

11. | Date of commencement of Work [ 08.07.2019

12. | Scheduled date of completion (As | 08.01.2022

per Contract)
13. | Extension of Time, if any 07-06-2027(approval under progress)
14. | If delay 1In execution on | N/A
Contractor's account '
15. | Liquidated Damages levied for | N/A
delay, if any
16. | Scope of Work (carried out till the | a) Detailed Design of Two nos. of elevated RRTS
date of issue of certificate) i}ations namely Sarai kale khan and New Ashok
agar
b) \%’iaduct
c) Pregaration of Master layout plan
d) Stabling Yard Complex '
e) Multi Modal integration
17. | Status of work (along with overall | Physical progress 93.20%
% physical and % financial
progress achieved till date) Financial progress 90.62%
18. | Overall performance of the | Very Good
consultant

This certificate is issued on the requesj.g
(JV) for Business Development. o

Faadon Consultants Private. Limited. - Fountainhead
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