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WORK EXPERIENCE CERTIFICATE

(FOR COMPLETED WORKS)

1. Name of work Engagement of an Event Management agency for the
arrangement of all necessary infrastructure, including tentage,
carpeting, furniture, fencing, LED walls, green room facilities,
masking of the VVIP path, podium, photography, Vldeography,
grotoc requirements, safety and security arrangements, power

ackup, decoration, and other related works for the inauguration
of 4th Phase of Namo Bharat Corridor (Delhi-Meerut Corridor)
i.e. Stage-3B (New Ashok Nagar - Sarai Kale Khan) and Stage-
4A & 4B (Meerut South to Modipuram).

2. Agreement No. ==

B LOA No. & Date NCRTC/DM/ED-P-MDNR/10183, dt: 12.02.2026

4. Name of Contractor and registered address | M/s Axis Communications,

‘ 2nd Floor, NCUT Auditorium Building,
3, Siri Institutional Area, August Kranti Marg,
New Delhi-110016
5 Constitution of the firm whether: Proprietor, | Partnership
Partnership, LLP, Company, JV, Consortium,
Society
6 PAN No. AAKFA1599G
78 If Joint Venture/consortium/Partnership | 1.Mr. Manoj Gautam (First Party-85%)
firm, % share of each member in | 2. Mr. Sanjeev Kumar Chadha (Second Party-15%)
JV/consortium/ partnership

8. Original awarded contract Value Rs. 66,76,701 /- (excl. GST)

9. Revised/Final contract value Rs. 84,38,482 /- (excl. GST)

10. | Date of commencement of Work
19.02.2026

11. | Scheduled ‘date of completion (As per | 22.02.2026

Contract)

12. | Actual date of completion
22.02.2026

13. | If delay in execution on Contractor's account | NIL

14. | Liquidated Damages levied for delay, ifany | N/A

15. | Scope of work Event Management for the arrangement of all necessary
infrastructure, including tentage, carpeting, furniture, fencing,
LED walls, green room facilities, masking of the VVIP path,
podium, photography, videography, protocol requirements,
safety and security arrangements, power backup, decoration, and
other related works for the 1naugurat10n of 4th Phase of Namo
Bharat Corridor (Delhi-Meerut Corridor) i.e. Stage-3B (New
Ashok Nagar - Sarai Kale Khan) and Stage-4A & 4B (Meerut
South to Modipuram).

16. | Details of work experience certificate issued | - -

earlier (if any)
17. | Overall performance of contractor Satisfactory

This certificate is issued on the request of M/s Axis Communications for Business Development purpose.

a9 g - o dAfaefafe & aw g @ Fgwama

he i

Signed by Chief En%lmeer General
For and on behalf of NCRTC
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