No. NCRTC/CE(G)/WEC/88(VOL-III) /9

(YT -
e ncrtc *3se”
o C.ot
TF ®ed Wedl & AR P-4
TEG Tr«: & A T (e

Natipnal uapl*a. Region Transport Corboration Limited

{4 Jaint venture of Government of India and participating State Governments)
Foay g
ISTIeT 27 WaTer
Date: 13.02.2022

WORK EXPERIENCE CERTIFICATE

(FOR COMPLETED WORKS)
[ 1. Detailed Geotechnical Investigation work for the elevated
! Name of Work section from chainage 71.00 km (Dharuhera) to Chainage 106.40
; km (SNB) of SKK(Sarai kale Khan)-SNB(Shahjahanpur-
Neemrana-Behror) Regional Rapid Transit System(RRTS)
Corridor.
2. | Agreement No. DA/GT/COR-OF/005
3. | LOA No. & Date NCRTC/CPM-GGN/GT/2019/024, dated 20.08.2019
4 Name of the contractor and M/s Rites limited, Corp. Office, Rites Bhawan, plot-I, Sector-
registered address 29, Gurugram-122001(HR)
5 | Constitution of the firm whether: | Company
' proprietor, Partnership, LLP,
|. Compan\ JV. Consortium. ‘
|| Society ';
|6 | PAN No, | AAACR80300Q ;
7. | If Joint Venture / consortium / NA |
' | Partnership firm, % share of each r
i | u;y;ubu; inJV / consortium / I.
pariner Sl"up i
8. | Original awarded Contract Value | INR 2,14,63.341/- excluding GST '
9. | Revised/ Final Contract Value INR 1,57,45,139.80/- excluding GST
10. | Dare of commencement of work | 27.08.2019
11. | Scheduled date of Completion 26.02.2020
(As per contract) J
| 12. | Actual date of Completion 31.10.2020 ¢ !
| 13. | If Delay in execution in No l
L Contractor’s account _i
| 14. | Liquidated Damages levied for | No }
! | delay, if any |
15 f | Scope of work(carried out till the | Carrying out detailed geotechnical investigation at the selected |
date of issue of certificate) locations of viaduct substructures (pier/portal/depot/yard) of the
! | elevated viaduct, stations etc. from km 71.0 to km 106.4 km _
_ (Dharuhera to SNB) |
' 16. | Overall performance of Good |

| contractor
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on the reguest of M/s R!fes Limited for Business Development purposes,
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