

WORK EXPERIENCE CERTIFICATE

1.	Name of work	Widening of Delhi-Meerut road from RRTS Ch. 29000 to Ch. 33000 for Delhi-Ghaziabad-Meerut RRTS Corridor
2.	Agreement No.	Contract No. DM/C/RW-2/2017-18
3.	LOA No. & Date	NCRTC/D-M/CPM/32/RW-2/144-148 dated: - 18-04-2018.
4.	Name of the Contractor and registered address	M/s K R Anand C-57 & 59, Ground Floor, Ramesh Nagar (Double Storey), Opp. Metro Station New Delhi-110015
5.	Constitution of the firm	Proprietor Ship
6.	PAN No.	AADPA9956E
7.	If Joint Venture/consortium/ Partnership firm, % share of each member in JV/consortium /partnership	NA
8.	Original awarded contract Value	Rs. 66802304.05/-
9.	Revised/ Final Contract value	Final Bill yet to be received form contractor
10.	Date of commencement of Work	18-04-2018
11.	Scheduled date of completion (as per contract)	26-10-2018
12.	Actual Date of Completion	30-04-2019
13.	If delay in execution on Contractor's account	No
14.	Liquidated Damages levied for delay, if any	Nil
15.	Scope of work	Widening of Delhi Meerut Road from RRTS CH:- 29000 to RRTS Ch:- 33000
16.	Overall performance of contractor	Performance is satisfactory in general subject to rectification of defects as mentioned in enclosed taking over certificate.

This certificate is issued on the request of M/s K R Anand for Business Development

D/A: As above.

VIRENDER KUMAR
I.R.S.E.
Chief Engineer / General
National Capital Region Transport Corporation Ltd.
(A Joint Venture of Govt. of India Participating State Govts.)

Chief Engineer/G
For and on behalf of NCRTC

No.

Date: 05.10.2019

TAKING OVER CERTIFICATE

(For Works in terms of Sub-Clause 9.1 of GCC)

Employer	National Capital Region Transport Corporation Ltd.	Address	7/6, Siri Fort Institutional Area, August Kranti Marg. New Delhi-110049
Contractor	M/s K R Anand	Address	C-57 & 59, Ground Floor, Ramesh Nagar (Double Storey) , Opp. Metro Station New Delhi-110015
Name of work	Widening of Delhi-Meerut road from RRTS Ch. 29000 to Ch. 33000 for Delhi-Ghaziabad-Meerut RRTS Corridor		
Agreement No.	Contract No. DM/C/RW-2/2017-18		
LOA no. & Date	NCRTC/D-M/CPM/32/RW-2/144-148 dated: - 18-04-2018.		
Date of commencement of work	18-04-2018		

Having received your notice dated 19.08.2019 under Sub-clause 9.1 of General Conditions of Contract (GCC) or relevant clause of GCC (SBD) for taking over of works, we hereby certify that the works were completed in accordance with contract and have passed the tests on completion including integrated testing and commissioning (Whether applicable as per contract) on 15.05.19 , except for minor outstanding works and defects [Which include those listed in the attached snagging list (Annexure 1) and which should not substantially affect the use of works for intended purpose]. List of minor outstanding works/ defects is enclosed as Annexure 1, which should be attended at the earliest but not later than 30.09.2019, failing which Engineer reserves the right to cancel the "Taking Over Certificate" in terms of Sub-Clause 9.1(a) of GCC.

Defect Liability Period for entire work shall be 52 weeks from the date of issue of this taking over certificate.

(Handwritten initials)
AEN/civil
5/10/19


(Handwritten signature)
05.X.19

Raj Kumar
Dy. Chief Engineer/Gzb
For and on behalf of NCRTC


Encl.: Annexure 1: List of defects (Snagging list).



Ch:- 29650 (RHS)




Ch:- 29700 (RHS)




Ch:- 29800 (RHS)



Ch:- 30000 (RHS)



Ch:- 30100 (RHS)



Ch:- 31000 (LHS)

M. Gupta
AEN/civil