

गति से प्रगति

No. NCRTC CEG/WEC/88/A/19

Dated: 21.12.2020

WORK EXPERIENCE CERTIFICATE

1.	Name of Work	Detailed Geotechnical investigation for part of Delhi-Meerut RRTS Corridor Package 3 & Package 4 (km 0.00 to km 16.30) from Sarai Kale Khan, Delhi to end of ramp of Ghaziabad
2.	Agreement No.	DM/GT/CPM-DL/030
3.	LOA No. & Date	NCRTC/CPM/D/2018/Geotech/06 dated 08.03.2019
4.	Name of the contractor and registered address	M/s Cengrs Geotechnica Pvt Limited, A-100, Sector-63, Noida – 201309 (U.P.)
5.	Constitution of the firm	Company
6.	PAN No.	AAACCO043N
7.	If Joint Venture / consortium / Partnership firm, % share of each member in JV / consortium / partnership	N.A
8.	Original awarded Contract Value	99,71,917.59 /-
9.	Date of Commencement of Work	08.03.2019
10.	Revised/ Final Contract Value	1,12,69,367.98 /-
11.	Scheduled date of Completion (As per contract)	07.09.2019
12.	Actual date of Completion	15.02.2020
13.	If Delay in execution in Contractor's account	No
14.	Liquidated Damages levied for delay, if any	Nil
15.	Scope of work	Geotechnical investigation for part of Delhi-Meerut RRTS Corridor Package 3 & Package 4 (km 0.00 to km 16.30) from Sarai Kale Khan, Delhi to end of ramp of Ghaziabad
16.	Overall performance of contractor	Very Good

This certificate is issued on the request of M/s Cengrs Geotechnica Pvt. Ltd for Business Development.

Jayesh Kumar
21/12/2020
(JAYESH KUMAR)
Chief Engineer/General

Chief Engineer/General
National Capital Region Transport Corporation Ltd
(A Joint Venture of Government of India and participating State Governments)

Registered & Corporate Office:

7/6, सिरी फोर्ट इंस्टीट्यूशनल एरिया, अगस्त क्रांति मार्ग, नई दिल्ली 110049

7/6, Siri Fort Institutional Area, August Kranti Marg, New Delhi 110049

CIN: U60200DL2013GOI256716

P: +91 11 41066943 F: +91 11 41066953

M: contactus@ncrtc.in